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Parkway North/Baldwin Street Bridge   
 

 As Reported  

July 8, 2015 
Update 

Contract Amount  $10,884,025 $10,884,025 

   

 

Progress Report: 

 The Baldwin Street Bridge is open to traffic. 

 Installation of the retaining wall is complete.  

 Work on Broad Street has commenced. 

o The new drainage system has been installed. 

o Widening and reconstruction of the pavement base is complete at Broad 

Street. 

o Curb and sidewalk installation is ongoing. 

  

Next Month Look Ahead: 

 It is anticipated that the Broad Street finish pavement will be placed by late 

September 2015. 

 Curb and sidewalk construction will be completed. 

 The railroad grade crossing will be reconstructed. 

 Signal installation at Broad Street and Parkway will be completed in September. 
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Combined River Bridge and Fairmount Street Bridge Contract 

 

 As Reported  

July 8, 2015 
Update 

Contract Amount $14,440,506.38 $14,440,506.38 

   

 
Progress Report: 

 River Bridge 

 Drilling has been completed at all shafts. 

 Concrete has been placed in all foundation shafts.  

 Work on the north and south abutments is complete to roadway elevation. 

 Pier Cap for Pier 1 and 2 has been poured. 

 Approach slabs are poured. 

 At span #1, steel girders have been set, precast panels placed and rebar installation is 

proceeding. 

 

 Fairmount Street Bridge 

 Bridge deck, curb and bridge sidewalk have been poured. 

 Bridge and roadway base paving is complete. 

 Bridge rail has been delivered and installation has commenced. 

 

 Other 

 Work on concrete slabs capping the retaining wall is advancing. 

  

Next Month Look Ahead: 

 River Bridge 

 Steel girders will be placed on remaining spans. 

 Precast panels to be installed at Span 2 and 3. 

 Rebar installation will continue. 

 Following installation of girders, placement of precast deck panels will commence. 

 

  

 Fairmount Street Bridge  

 Granite curb will be installed and finish paving placed. 

 Bridge and guard rail will be installed. 
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Parkway South 

 

 As Reported  

July 8, 2015 
Update 

Contract Amount $7,182,024  $7,182,024 

   

 
Progress Report: 

 Old canal outlet and Penstock removal is complete within project limits. 

 42-inch drain line has been installed from the new outlet at Nashua River to the canal. 

 New Millyard fire pump is in service. 

 Retaining wall at canal is complete.  Stone facing is complete. 

 Construction of canal outlet structure is nearing completion. 

 Demolition of pumphouse is nearly complete.  

 Retaining wall in Boiler House foundation has advanced. 

 Installation of new 12-inch sewer extension is about 20% complete. 

 Drainage on Ledge Street is complete.  

 Water meter valve pit at Pine Street has been removed. 

 

Next Month Look Ahead: 

 Canal outlet structure will be complete. 

 Work on retaining wall in Boiler House foundation will proceed. 

 As retaining wall construction advances, placement of fill in Boiler House foundation 

will proceed as well. 

 On site, and possibly offsite, disposal of asbestos will proceed. 

 Utility relocation will continue. 

 Spine Road reconstruction will be completed. 

 Widening along Pine Street will commence. 

 Placement of fill behind canal wall will be completed. 
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Other Contracts 
As Reported  

June 17, 2015 
Update 

Chimney  Work inside chimney is 

complete. 

 

 Work on outside is 

continuing.  Completion 

anticipated within a 

month. 
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STATUS OF THE RIGHT OF WAY ACQUISITION 

The City is continuing to work with NHDOT to understand the implications of recent 

communications regarding disposition of surplus property. 

 

 

 PUBLIC MEETINGS 

 

Between June 2007 and August 2010, there were eight public meetings that focused on progress 

of the Parkway Supplementary Analysis; the Cost Reduction Study and the ongoing 

Environmental Re-Evaluation. 

 

These meetings are summarized in an August 12, 2010 memorandum prepared by Nashua 

Regional Planning Commission (NRPC).   

 

In addition, Mayor Lozeau and Project Manager John Vancor attended the Aldermanic 

Infrastructure Committee meeting on March 10, 2010 to discuss the acquisition of 40 Pine Street 

for the project. 

 

Leon Kenison, P.E., Director of Public Works and Stephen Dookran, P.E., City Engineer 

attended the Aldermanic Infrastructure meeting on May 12, 2010 and discussed several aspects 

of the project. 

 

The Parkway project has also been discussed at several meetings of the Board of Public Works. 

The Aldermanic Infrastructure Committee held a meeting which included a walk of the route of 

the portion of the project south of the Nashua River on September 25, 2010. 

 

A joint meeting of the Planning and Economic Development Committee and the Business & 

Industrial Development Authority (BIDA) was held on December 7, 2010.  The meeting focused 

on redevelopment of the former Mohawk Tannery site. 

 

Project Manager John Vancor attended Aldermanic Infrastructure Committee meetings on 

October 13, 2010; December 8, 2010; January 26, 2011; October 26, 2011; January 5, 2012, 

February 22, 2012, April 25, 2012, June 27, 2012, October 24, 2012, May 22, 2013, June 26, 

July 24, September 25, 2013, February 26, 2014, April 9, 2014, May 14, 2014, July 9, 2014,  

October 22, 2014, November 13, 2014, December 10, 2014, February 11, 2015, March 25, 2015, 

May 4, 2015, June 10, 2015 and July 8, 2015 to provide updates on several aspects of the project.  

 

Project Administrator Leon Kenison, P.E. attended the Aldermanic Infrastructure Committee 

Meeting on April 13, 2011 to provide an update on several aspects of the project. 
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Meetings of City Staff and consultants continue with numerous stakeholders to discuss plans and 

progress of the Project.  There are monthly progress briefings of the Board of Public Works 

Commissioners and members of the Aldermanic Infrastructure Committee. 

 

Mayor Lozeau, Director of Public Works Lisa Fauteux, Community Development Director 

Kathy Hersh, Economic Development Director Tom Galligani and Project Manager John Vancor 

presented information regarding surplus property to the Board of Alderman on October 23, 2012. 

 

A Public Information Meeting was held on December 3, 2012.  Mayor Lozeau, Director of 

Public Works Lisa Fauteux, City Engineer Stephen Dookran and Project Manager John Vancor 

were present to provide information on project status.  

 

A joint meeting of the Board of Aldermen and the Board of Public Works was held on January 3, 

2013.  Mayor Lozeau, Director of Public Works Lisa Fauteux, City Engineer Stephen Dookran 

and Project Manager John Vancor were present to provide information on possible enhancements 

to the three bridges.   

 

A neighborhood meeting was held at the Amherst Street School on October 21, 2013 to discuss 

the Parkway North Construction Project. 

 

A neighborhood meeting was held at the Amherst Street School on February 20, 2014 to discuss 

the Parkway North Construction Project as well as the Combined River Bridge and Fairmount 

Street Bridge Contract. 

 

A neighborhood meeting was held at the Amherst Street School on August 7, 2014 to provide an 

update on ongoing construction contracts. 

 

On November 13, 2014, a presentation was made to a joint meeting of the Board of Aldermen 

and the Board of Public Works.  This presentation showed alternatives under consideration for 

enhancing the bridge rail at the Nashua River Bridge. 

 

A neighborhood meeting was held at the Amherst Street School on December 16, 2014 to 

provide an update on ongoing construction contracts. 

 

 


